
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:31 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 325 Date: 09-Jun-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 5

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain: Working Saturday June 9, 2012 on the Main Cable Swing Away set up

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Dairy June 9, 2012

Catwalk Crew:
The North main span catwalk was secured by:
1- By cables connecting the end beam catwalk to both the high line frame and the winch above the W-line
saddle.
The catwalk will be secures to the cable bands attached to the main cable based submittal ABF-
SUB1958R00.
Since two crews were involved on installing the suspenders, the catwalk crew started at 10:00 A.M. and
was not able to complete the work as in the South main span catwalk.

Swing away frame crew:
The crew installed two frames at the Panel Points 104 and 106 based on the submittal ABF-SUB2675R00,
the work in continued as follows:
1- The possibility of enlargement of the upper holes of the suspender bracket at PP104 was discussed with
Mr. Warren Collins in order to discuss it with the ABF to prevent them from any damage to the suspender
brackets.
2- The ABF crews connected about 5 bolts of the upper beam by drilling from the frame upper beam
toward the mismatched of the upper holes of the suspender bracket at PP106 yesterday. The ABF
continued to install the remaining bolts proper by slotting the holes of the upper beam to match the upper
holes of the suspender bracket.
3- The ABF crew started welding the web of the upper beam of frame installed at PP104 to the previously
connected base plates to the suspender bracket. The ABF crew also started welding of the stiffeners
based on the submittal ABF-SUB002675R00 at the end of the beam frames, web to the base plate.
4- The crane positioned on the barge was moved to pier 7 by help of two boats at 9:30A.M.
5- Four cross bracing pieces of the swing away system was brought to the job site at the end of the
working day to be installed in the next day.

Catwalk Crew: (4 hrs OT)
-Anthony Costa
-Jonathan Biskner
-Casey Lux
-Jacob Meche
-Augie Solis
-Ryan Nash
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 325 Date: 09-Jun-2012 Saturday

Frame Crew:
-Mathew Holt (8hrs OT)
-Lonny Candelaria (5hrs OT)
-Ignacio Aquilera (8hrs OT)
-Eric Sparks (8hrs OT)
-Joshua cruz (1.5hrs OT)

Others:
-Scott Ross (Op.) (2.5hrs OT)

Equipments:
-Crane Grove ABF-002363(1 hr OT)
-HYSTER Lift truck (ABF-002306) (1hr OT)
-Manlift (ABF-002061) (2.5hrs OT)
-Welding Machine (ABF-002243) (8hrs OT)

NOTE1:
The ABF Engineer Mr. Scot Yeager and ABF superintendent Mr. Meche were present occasionally.
NOTE2:9hrs OT

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

002243

8.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

2.50

No

0.00 0.00

FORKLIFT, HYSTER 8000 lb

0.00

002306

1.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

1.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 2.50 0.00 2.50

APP JOSHUA CRUZIronworker 0.00 1.50 0.00 1.50

FOR ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

JNM IGNACIO AGUILERAIronworker 0.00 8.00 0.00 8.00

APP LONNY CANDELARIAIronworker 0.00 5.00 0.00 5.00

FOR MATTHEW HOLTIronworker 0.00 8.00 0.00 8.00

APP RYAN NASHIronworker 0.00 4.00 0.00 4.00

APP AUGIE SOLISIronworker 0.00 4.00 0.00 4.00

APP JACOB MECHEIronworker 0.00 4.00 0.00 4.00

JNM CASEY LUXIronworker 0.00 4.00 0.00 4.00

APP JONATHON BISKNERIronworker 0.00 4.00 0.00 4.00

FOR ANTHONY COSTAIronworker 0.00 4.00 0.00 4.00
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